FINAL REQUEST FOR PROPOSAL — US6 BRIDGES DESIGN BUILD PROJECT
BR 0061-083, Sus ACCOUNT 18838 (CN)

BOOK 2 — TECHNICAL REQUIREMENTS

SECTION 8 — RIGHT-OF-WAY

8.0 RIGHT-OF-WAY

CDOT will acquire Right-of-Way (ROW) for this Project. At the level of design completed at the
issuance of this document, it has been determined that this Project will be constructed on or
within existing CDOT ROW and the additional ROW, as defined in the ROW plans in Book 4,
being acquired. However, in the event that the Contractor requests additional ROW acquisition
and CDOT Approves such request (Contractor Acquisitions), all Contractor Acquisitions, if
needed, shall be performed by the Contractor in compliance with the requirements of this
Section 8 and Book 1. Such Contractor Acquisitions include additional ROW acquisition for
Additional Requested Elements (ARE) included in the Work. The Contractor shall be
responsible for completion of all steps in the ROW acquisition process for Contractor
Acquisitions, except for condemnations (if needed). The Colorado Attorney General’'s Office will
file and prosecute all condemnations needed for Contractor Acquisitions.

8.1 Administrative Requirements

CDOT will retain possession of each parcel and all improvements, if any, made thereon by the
Contractor. The Contractor’s access and use of the ROW arises solely from the permission
granted by CDOT under the Contract.

8.1.1 Acquisition and Relocation Standards

All ROW acquisition and relocations for Contractor Acquisitions shall be performed in
accordance with all applicable federal and state laws, including:

1. The federal Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, as amended, including regulations promulgated pursuant to such Act, which
appear at 49 CFR Part 24, as amended.

Right of Way Requirements for Design/Build Projects, 23 CFR 710.313.

The Colorado Relocation Assistance and Land Acquisition Policies Act, Section 24-56-
101, et seq., C.R.S., as amended.

The Colorado Eminent Domain Act, Section 38-1-101, et seq., C.R.S., as amended.
CDOT’s Right of Way Manual, as amended.

CDOT’s authority to acquire property and to acquire through eminent domain, if
necessary, is set forth in Section 43-1-208, 210 and 43-3-106, C.R.S., as amended.

7. If the acquisition of additional ROW by the Contractor is Approved by CDOT (Contractor
Acquisitions), all appraisals, acquisition negotiation, and relocation shall be done by
CDOT-Approved consultants.

8. All Contractor Acquisitions will be acquired in CDOT’s name.

8.1.2 Status of Right-of-Way

CDOT will acquire all permanent ROW for the Project, including Permanent Easements (PES).
CDOT has also acquired some temporary construction easements (TEs) as shown on the ROW
Plans included in Book 4. The ROW Plans included in Book 4 shows the ROW that CDOT owns
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and is acquiring for the Project. Temporary construction easements (TEs) are included in the
ROW plans. These TEs will be purchased for two years.

If the Contractor determines that additional temporary construction easements are needed for
the Work, the Contractor shall be responsible to define, value, negotiate, and pay for the
acquisition of such temporary construction easements. If condemnation is needed to obtain
possession of, or resolve acquisition negotiations, for any temporary construction easements,
the Colorado Attorney General’s Office will file and prosecute such condemnations. Temporary
(construction) Easements (TE) will not be needed for construction on property owned by the
City and County of Denver, however the Contractor must apply for permits to enter and
construct the Project on certain types of City and County of Denver property. Additional
information and requirements for such permits is set forth in Section 8.2.5.

The Contractor shall be allowed access to each parcel identified in Appendix A as each parcel is
acquired. CDOT will provide the Contractor with status reports, written notice of parcel access,
and any applicable restrictions that may apply. The Contractor shall not access any parcel on
which access has not been provided.

The Contractor shall not trespass on private property. If CDOT discovers a trespass, the
Contractor shall promptly vacate possession of the private property upon receipt of notice of the
trespass from CDOT. If any liability occurs as a result of the trespass, the Contractor shall be
responsible for such liability, including indemnifying CDOT for such liability. In the event that
trespass occurs, and especially in instances where trespasses persist after receipt of a notice to
desist from CDOT, the Contractor shall be liable for liquidated damages as defined in Book 1,
Section 17.

8.1.3 Right-of-Way Manager and Compliance with CDOT Right-of-Way Manual

A ROW Manager shall only be retained if ROW acquisition by the Contractor (Contractor
Acquisitions) is Approved by CDOT. The Contractor's ROW Manager shall be responsible for all
ROW coordination and compliance requirements. The Contractor's ROW Manager shall be
gualified and Approved by CDOT for both acquisition and relocation services. The Contractor’s
ROW Manager shall coordinate all acquisition and relocation activities with CDOT. In
compliance with 23 CFR §710.313(d)(3), the Contractor shall execute a certification in its
Proposal that it has reviewed the current copy of the CDOT ROW Manual on CDOT’s website
and will comply with all of the requirements of the CDOT ROW Manual.

8.14 Property Management Plan

CDOT’s property acquisition includes the acquisition of: (i) a lobby/administration building used
as part of the Day’s Inn Motel at 620 Federal Boulevard, (ii) a small office building, four garages
used as automotive service bays and 2 abandoned underground petroleum storage tanks that
have been filled with concrete, located on 690 Federal Boulevard, and (iii) a garage located on
2929 West Short Place. Except for the 2 abandoned underground storage tanks that have been
filled with concrete, located on 690 Federal Boulevard, as set forth in Section 8.3.1 and
Appendix B- Schedule of Improvements to be Demolished, the Contractor shall be responsible
for demolition of these improvements before completion of construction of the Project. If such
demolition is not immediately completed, the Contractor shall be responsible for all property
management requirements for such improvements until their demolition. In addition the
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Contractor shall coordinate with CDOT and CDPHE the relocation of any Air Quality Monitoring
stations impacted by the work. Relocation of these facilities shall be by CDPHE. All requests
for relocation of these facilities shall be coordinated by the Contractor through CDOT. The
Contractor shall establish and maintain a written Property Management Plan for the Work,
including such improvements, which shall establish administrative and technical means for the
security, hazardous materials assessment, demolition, debris removal, site clearing, and
cleanup of building structures and property improvements acquired as a part of the ROW on the
Project. The Property Management Plan shall conform to Chapter 7, Property Management, of
the CDOT Right of Way Manual and shall specifically address the following components:

Project Land and Improvements
Demolition

Rodent Control

Safety

Hazardous Waste and Storage Tanks

© g > w NP

Hazardous Materials
7. Improvement Security and Maintenance

The Property Management Plan shall be submitted to CDOT for Approval at least 60 Days after
NTP2.

8.2 Acquisition and Relocation Requirements

8.2.1 Temporary Easements

The TEs acquired by CDOT for the Project are shown on the ROW Plans included in Book 4.
Should the Contractor determine that it needs TEs in addition to the TEs shown on the ROW
Plans included in Book 4 (Additional TES), the Contractor shall submit a written request to
purchase such the Additional TEs to CDOT for Approval. Each request shall include the
following documentation:

1. Identification of the Additional TEs and an explanation of a justification for their need. An
illustration of each Additional TE superimposed on an aerial photograph with the
dimensions of the requested Additional TE will be sufficient.

2. A preliminary cost estimate for each Additional TE that includes separate values for land
and improvements, if any improvements will be affected, and appraisal (if needed) and
acquisition costs.

3. Conveyance deeds showing the names of the current owners of all properties from
which Additional TEs will be needed.

CDOT will review each request and, if Approved, shall notify the Contractor in writing. If CDOT
Approves the request, the Contractor, at its sole cost and expense, shall be responsible for
acquiring such Additional TEs.
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Once authorization is obtained from CDOT, the Contractor may begin the ROW plans
preparation, valuation, and acquisition negotiation process for the Additional TE’s.

All aspects of the ROW process for Additional TEs must be conducted in compliance with
CDOT’s Right of Manual, including ROW plans preparation and approval, appraisal, appraisal
review (if required) or valuation, and acquisition negotiations. An appropriate environmental
clearance, as specified in Section 5.0 of Book 2, shall be required as a prerequisite for approval
of ROW plans for the Additional TEs. If an Additional TE is to be acquired from a landowner in
which CDOT has an unsettled condemnation case, the same appraiser that prepared the
appraisal for CDOT’s condemnation case shall value the Additional TE. CDOT must Approve all
value determinations and appraisals (if needed) for the Additional TE prior to any offer being
made to the landowner. The steps of the ROW acquisition process, the entity that is
responsible for completion of each step (contractor or CDOT), and approximate time frames for
some of the steps are set forth in Appendix C of this Section 8. Note that all time frames in this
table are approximate suggestions as opposed to binding agreements. As a general
proposition, appropriate completion of the CDOT ROW acquisition process is subject to many
variables that can create unforeseen delays. While every effort will be made by both Contractor
and CDOT to minimize such delays, they are common in this process.

After each TE is acquired, the Contractor shall submit a complete parcel acquisition file, which
includes but is not limited to, copies of offer letters, fair market value determinations or value
findings, fully-executed easement documents and/or agreements, the negotiator’s signed diary,
and a statement signed by the property owner acknowledging receipt of payment in full. Parcel
acquisition files shall be submitted to CDOT for Approval no later than two Working Days
following tender to the landowner. The Contractor shall not access any requested ROW parcel
until CDOT provides written authorization allowing the Contractor access.

If the Contractor cannot reach an agreement with a landowner for the acquisition of the
Additional TEs, the Contractor may request in writing that CDOT acquire the Additional TEs
through condemnation proceedings. The Contractor shall prepare and submit to CDOT for
Approval, a properly completed Condemnation Memorandum and Check List Form in
accordance with the instruction contained in the CDOT Right of Way Manual. The
condemnation request shall include two certified checks payable to the Clerk of the District
Court of the appropriate county in the amount of the required condemnation filing fee and
approved fair market value or value finding. The Contractor shall not enter any properties until
notified in writing that legal possession has been obtained. Any cost increases, including
payment of landowner’s attorney’s fees in some cases, or time delays as a result of
condemnation proceedings shall be borne by the Contractor. The Contractor may be required to
provide personnel for pre-trial and court testimony for each condemnation request.

The Contractor must work with the Colorado Attorney General’s Office to establish a realistic
schedule for filing condemnations, and setting and holding immediate possession hearings. It
usually takes at least three months from the date of submission of a condemnation request file
to the Colorado Attorney General’s Office for a condemnation action to be filed and an
immediate possession hearing to be set and held. The Contractor shall not enter any properties
until notified in writing that legal possession has been obtained. If a settlement is negotiated with
a property owner after the filing of a condemnation, the Contractor will be consulted on the
settlement; however, CDOT shall have authority to decide whether to accept or reject the
settlement. If a settlement is agreed to, the Contractor must pay the full amount of the
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settlement. If a valuation trial is held, the Contractor shall be responsible for payment of the full
amount of the valuation trial award, including all interest, costs and attorneys’ fees, if any.

If there are any time delays as a result of condemnation proceedings, all costs associated with
such time delays shall be borne by the Contractor. The Contractor may be required to provide
personnel for pre-trial and court testimony for each condemnation request.

8.2.2 Utility Easements

Construction of the Project will affect existing Utilities. Known easements for existing Utilities
and Utilities to be relocated are shown in the ROW Plans included in Book 4.

If the Contractor determines that it needs Utility Easements (UE) in addition to, or as
replacement for the UEs shown on the ROW Plans included in Book 4 (Additional UEs), the
Contractor, at its sole cost and expense, shall be responsible for acquiring such Additional UEs .
The steps of the ROW acquisition process, the entity that is responsible for completion of each
step (Contractor or CDOT), and approximate time frames for some of the steps are set forth in
Appendix C of this Section 8. Note that all time frames in this table are approximate
suggestions as opposed to binding agreements. As a general proposition, appropriate
completion of the CDOT ROW acquisition process is subject to many variables that can create
unforeseen delays. While every effort will be made by both the Contractor and CDOT to
minimize such delays, they are common in this process.

Acquisition parcels to be acquired from irrigation ditches or ditch companies (both those
acquired by CDOT and those acquired by the Contractor), if any, will likely not be conventional
acquisitions of a fee simple interest or a UE for a limited certain purpose. Instead, ditch
agreements with terms and conditions defining parties’ rights and responsibilities, including
construction, use, and maintenance, may be negotiated. Each of these agreements may be
different. The Contractor shall be responsible for compliance with certain of these terms and
conditions during the effective time frame of this Contract.

The acquisition of Additional UEs requires prior Approval by CDOT. Acquisition of Additional
UEs must be conducted in compliance with Book 2, Section 8.2.3, below.

8.2.3 Request for Additional Right-of-Way and Permanent Easements

Should the Contractor determine that additional ROW parcels or PE parcels (including
Additional UEs) are necessary or desirable for the Design or any ARE included in the Work, the
Contractor shall submit a written request to CDOT for Approval. If acquisition of both TEs and
permanent ROW, including PEs if any, are requested, the application, Approval and acquisition
requirements of this Section 8.2.3 are applicable. Book 2, Section 8.2.1, above, is only
applicable for requests to acquire TEs only. Each request shall include the following
documentation:

1. ldentification of the additional parcels and an explanation of a justification for its need.
An illustration of each parcel superimposed on an aerial photograph with approximate
area of the parcel will be sufficient.
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2. A preliminary cost estimate for each parcel that includes separate values for land,
improvements, damages or benefits (if any), relocation (if applicable), and survey, ROW
Plan preparation, appraisal, and acquisition costs.

3. Atitle commitment report for each parcel, including all supporting documentation, not
more than 30 Days old. The Contractor shall be required to purchase title insurance for
all additional ROW, PEs, and Additional UEs it is allowed to purchase and, if
condemnation is needed, the Contractor shall be responsible for providing litigation
guarantees for eminent domain proceedings.

4. Any maps, deeds, or other information available to the Contractor that shall expedite the
acquisition.

5. Acquisition stage relocation plan in accordance with the CDOT Right of Way Manual,
Chapter 5, if additional ROW acquisition requires occupant or personal property
relocation.

CDOT will review each request and, if Approved, shall notify the Contractor in writing
(Contractor Acquisitions). CDOT will notify the Contractor of any deficiencies and may request a
resubmittal of the request. The Contractor shall promptly correct any deficiencies and resubmit
the appropriate documentation.

If authorization is obtained from CDOT, the Contractor may begin the ROW acquisition process
for the Contractor Acquisitions. All aspects of the ROW process for the Contractor Acquisitions
must be conducted in compliance with CDOT’s Right of Way Manual, including ROW plans
preparation and approval, appraisal and valuation, and conduct and procedures for acquisition
negotiations and relocation, if needed. For any fee parcels acquired, the Contractor shall obtain
and provide appropriate release documents for any encumbrances affecting the acquisition
parcels, including but not limited to releases of deeds of trust, mortgages, easements, and liens.
If liens or encumbrances affect permanent easement parcels, CDOT should be notified of such
liens and encumbrances and the Contractor will be required to take the action requested by
CDOT, which may include subordination or release of the liens and encumbrances. An
appropriate environmental clearance, as specified in Book 2, Section 5, Environmental
Requirements, shall be required as a prerequisite for Approval of ROW plans for the additional
ROW.

If the additional ROW is to be acquired from a landowner with whom CDOT has an unsettled
condemnation case, the same appraiser that prepared the appraisal for CDOT’s condemnation
case shall value the additional ROW. CDOT must Approve the value determination for the
additional ROW, or if required, issue a fair market value determination prior to any offer being
made to the landowner. CDOT must review and Approve certain administrative settlements,
which are settlements over the amount of the CDOT-Approved offer to purchase that is made to
the landowner. Contractor shall be delegated the same administrative settlement authority as
the “Region” as set forth in Section 10.2.1 of the CDOT Right-of-Way Manual. CDOT Region 6
shall be delegated the same administrative settlement authority as “Central Office” as set forth
in Section 10.2.2 of the CDOT Right-of-Way Manual.

The steps of the CDOT right of way acquisition process, the entity that is responsible for
completion of each step (Contractor or CDOT), and approximate time frames for some of the
steps are set forth in Appendix C of this Section 8. Note that all time frames in this table are
approximate suggestions as opposed to binding agreements. As a general proposition,
appropriate completion of the CDOT ROW acquisition process is subject to many variables that
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can create unforeseen delays. While every effort will be made by both the Contractor and CDOT
to minimize such delays, they are common in this process.

If the additional Contractor Acquisitions requires occupant or personal property relocation, such
relocation shall be conducted in compliance with Chapter 5 of the CDOT Right of Way Manual.
As a general proposition, appropriate completion of the CDOT ROW relocation process takes
longer than one would reasonably think it might. If an acquisition displaces an occupant,
working through the relocation process will likely be the longest most Schedule-specific required
ROW activity. As a result, prioritizing such acquisition is recommended.

After each parcel of Contractor Acquisitions is acquired, the Contractor shall submit a complete
parcel acquisition file, which shall include but not be not limited to, copies of offer letters, fair
market value determinations or value findings, fully executed easement documents and/or
agreements, the negotiator’s signed diary, a statement signed by the property owner
acknowledging receipt of payment in full, and if relocation is applicable, all required relocation
forms. Parcel acquisition files shall be submitted to CDOT for Approval no later than 2 Working
Days following tender to the landowner. The Contractor shall not access any requested ROW
parcel until CDOT provides written authorization allowing the Contractor access.

If the Contractor cannot reach an agreement with a landowner for the acquisition of the
Contractor Acquisitions, the Contractor may request in writing that CDOT acquire the additional
ROW through condemnation proceedings. The Contractor shall prepare and submit to CDOT for
Approval a properly completed Condemnation Memorandum and Check List Form in
accordance with the instruction contained in the CDOT Right of Way Manual. The
condemnation request shall include a certified check payable to the Clerk of the District Court of
the appropriate county in the amount of the required condemnation filing fee and approved fair
market value or value finding.

The Contractor must work with the Colorado Attorney General’s Office to establish a realistic
schedule for filing condemnations, and setting and holding immediate possession hearings. It
usually takes at least three months from the date of submission of a condemnation request file
to the Colorado Attorney General’s Office for a condemnation action to be filed and an
immediate possession hearing to be set and held. The Contractor shall not enter any properties
until notified in writing that legal possession has been obtained. If a settlement is negotiated with
a property owner after the filing of a condemnation, the Contractor will be consulted on the
settlement; however, CDOT shall have authority to decide whether to accept or reject the
settlement. If a settlement is agreed to, the Contractor must pay the full amount of the
settlement. If a valuation trial is held, the Contractor shall be responsible for payment of the full
amount of the valuation trial award, including all interest, costs and attorneys’ fees, if any.

If authorization is obtained from CDOT for the Contractor to purchase Contractor Acquisitions,
the Contractor’'s ROW Manager shall meet with CDOT Region 6’s ROW Manager, or a delagee,
every two weeks to review the status of the ROW acquisitions and relocations, if applicable, and
check Quality Control/Quality Assurance as needed, until the completion and CDOT Approval of
the acquisitions and relocations. The Contractor is responsible for creation and implementation
of an internal status tracking and quality control system for all ROW processes.

If there are any time delays as a result of condemnation proceedings, all costs associated with
such time delays shall be borne by the Contractor. The Contractor may be required to provide
personnel for pre-trial and court testimony for each condemnation request.
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8.24 Permission to Enter Property

The Contractor shall secure permission to enter property forms prior to entering any property
outside the ROW for surveying, nonintrusive environmental investigation, and appraisal
purposes. It shall be the Contractor’s sole responsibility to obtain the forms, and the Contractor
shall be responsible for any and all damages and claims. The Contractor shall submit copies of
all permission to enter property forms to CDOT for Acceptance.

8.2.5 Permits for CCD and BNSF RR Property

CCD owns much of the right of way that the Project will be constructed upon. Externally, this
appears as land titled in CCD’s name. However, internally to CCD, there is a distinction of
different types of land and there are different rights and procedures required for occupying and
constructing on such different types of land. These types are: CCD dedicated roadway right of
way and CCD park land.

CCD dedicated roadway right of way within the project limits includes the property within the
right of way boundaries: of I-25, US 6, Federal Boulevard (these are also state highways), West
5" Avenue inclusive of the north-south spur that is a part of the ramp from Federal Boulevard to
eastbound US 6, West 7" Avenue, Dale Court, North Canosa Court, North Bryant Street, and
North Alcott Street.(Note: CCD and CDOT both own portions of the right of way for these
facilities). The Contractor is allowed by CCD to work within the boundary of such dedicated
roadway right of way without obtaining a CCD permit.

CCD park land includes property within the boundary of Barnum Park, Barnum North Park,
Barnum East Park, the South Platte River channel and the banks of the South Platter River. If
the Contractor needs to work in any of this park land outside the area of the CDOT acquisition
parcels from such park land shown on the ROW plans included in Book 4, it must apply for and
obtain a permit from the CCD parks for that activity. CCD will not require construction of
additional infrastructure over and above the improvements shown on the design plans included
in Book 4 as consideration for issuance of such permits.

Burlington Northern and Santa Fe Railway (BNSF RR) owns the ROW upon which the existing
US 6 bridge over the BNSF RR rail line is currently located. CDOT has an easement that allows
for use and maintenance of the existing bridge and construction, use, and maintenance of the
new bridge. The limits of this easement are indicated on the right of way pans included in Book
4. Two permission instruments are required for the Contractor to work in BNSF RR ROW: (i)
the CDOT easement, and (ii) a fully executed construction and maintenance agreement
between CDOT and BNSF RR, however once those instruments are in place, they may only
allow entry for construction within the limits of the CDOT easement (the final version of the
construction and maintenance agreement should be consulted to determine this). If entry on
BNSF RR ROW outside of the CDOT easement is required for construction, the Contractor shall
apply for and obtain a permit from BNSF RR for that activity.

8.3 Construction Requirements

8.3.1 Demolition

The Contractor shall demolish all buildings, structures, and other improvements on the ROW,
including but not limited to, those structures listed in Appendix B of this Section 8. In the event
that ROW acquisition has been Approved by CDOT that includes acquisition of structures or
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improvements, demolition of such structures and improvements shall be completed in
compliance with this Section. The Contractor shall conduct and document asbestos and
hazardous waste, including lead-based paint inspections and any required action in accordance
with Book 1 of the Contract Documents. All Utilities associated with such buildings, structures,
and other improvements installed on or connected to the ROW shall be abandoned or removed
in accordance with the requirements of the applicable Utility Owner as part of the demolition,
unless otherwise noted.

The Contractor shall, in accordance with all federal, state, and local regulations, properly
remove and dispose of all regulated asbestos containing material, all Universal and other types
of hazardous waste, and any other regulated material other than solid waste prior to demolition
of any property. The Contractor shall also obtain all permits or other approval documents
required by state and local government, including a demolition plan Approved by the CDOT
Manager of Property Management at Headquarters in accordance with the Occupational Health
and Safety Administration (OSHA) demolition regulations 1926.850 prior to demolition of any
property. Such documentation shall be submitted to CDOT for Acceptance at least 15 Days
prior to demolition.

8.3.2 Restoration of Property and Landscape

Temporary easements are temporary rental of property. At the end of the rental period, property
occupied by the Contractor under a temporary easement shall be returned to the landowner in
the same condition it was in prior to taking possession. The Contractor shall, at its sole cost and
expense, repair and/or replace or restore any damage to TE property that may occur as a result
of the Contractor’s occupancy, to a condition reasonably equal to that existing prior to the
damage. Restoration may include, but is not limited to, repair, replacing in kind, rebuilding, or
replanting. Such restoration must be completed prior to the termination date of the TE rental
term.

8.3.3 Protection of Property

Once permission to enter has been acquired for a property in accordance with the requirements
herein, the Contractor shall manage and minimize losses to the property in accordance with the
requirements of Book 2, Section 18, Maintenance During Construction. This shall include the
installation of temporary chain-link security fencing sufficient to contain animals, people, etc.
The temporary fencing shall be installed prior to removing any ROW fencing or sound barrier in
place within the Project limits.

8.34 Prohibition Against Coercion, Impairment of Safety, and Inconvenience
of Displaced Occupants Still in Occupancy

In compliance with 23 CFR §710.313(d)(3), CDOT may establish hold off zones around
occupied properties whose occupants are being displaced by a ROW acquisition, but have not
vacated the premises. If such zones are established, no construction-related activity will be
allowed within the hold off zone unit the property is vacated.

In compliance with 23 CFR §710.313(d)(4), adequate access shall be provided to occupied
properties whose occupants are being displaced by a ROW acquisition, but have not vacated
the premises, to ensure emergency and personal vehicle access.
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In compliance with 23 CFR §710.313(d)(5), utility service must be available to all to occupied
properties whose occupants are being displaced by a ROW acquisition, but have not vacated
the premises, at all times prior to and until relocation is completed.

In compliance with 23 CFR §710.313(d)(6), open burning should not occur within 305 meters
(1,000 feet) of occupied properties whose occupants are being displaced by a ROW acquisition,
but have not vacated the premises.

8.4 Deliverables

At a minimum, the Contractor shall submit the following to CDOT for review, Approval, and/or
Acceptance:

Review,
Deliverable Acceptance, or Schedule
Approval
Property Management Plan Approval 60 Days after NTP2
Parcel Acquisition Files Approval No later than 2 Working Days following
tender of payment
Condemnation memorandum A Concurrent with the request to CDOT for
; pproval .
and check list form property condemnation
Request for additional ROW Approval As needed
(letter)
]I;ti:nmssmn to enter property Approval Prior to entering private property
Asbestos and lead based paint . -
inspection Approval 15 Days prior to demolition

All deliverables shall also conform to the requirements of Book 2, Section 3, Quality
Management.

8.5 Appendices

Appendix A Right of Way Schedule
Appendix B Right of Way Demolition Schedule

Appendix C  Steps of the CDOT Right of Way Acquisition Process, Entity Responsible for
Completion of Each Step, and Approximate Time Frames
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APPENDIX A
RIGHT-OF-WAY SCHEDULE

Project

Parcel No. Owner Access Date
Code
200 Rev. 16311 Ferg’s Enterprises 4-15-14
102, 102A, 16311
TE-102,
TE-102A, U.S. Motels Federal, LLC 11-29-13
TE-102B,
TE-103, PE-202.
16311 CDOT owns it,
AP-104 Colorado Department of Transportation now available for
construction
205 Rev. 18192
205A Rev. 5th Avenue Properties
PE-205 1-15-14
206, TE-206 16311 CDOT owns it,
John Orlando now available for
construction
207, TE-207, 16311 Dina Hinojos and Nancy Jacinto CDOT owns it,
TE-207A now available for
construction
208, TE-208 16311 Juan Luna CDOT owns it,
now available for
construction
209, TE-209, 16311 Thomas Harvey CDOT owns i,
TE-209A now available for
construction
210, TE-210 16311 Jim Zakhem CDOT owns it,
now available for
construction
211, TE-211 16311 CDOT owns it,
Young J. Kwon and Lily Kwon now available for
construction
212 Rev., 212A, 16311 City and County of Denver 10-4-13
212B Rev., 212C,
PE-212, PE-212A
TE-213 16311 Vassilios & Lynne L. Sirolaidis 7-31-13
TE-214 16311 M&M Hi Performance Car Wash 7-31-13
PE-216 18192 Edward A. Robinson & Marcia K. Robinson 1-15-14
TE-217 16311 BTS 450 Federal SE LLC 7-31-13
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BOOK 2 — TECHNICAL REQUIREMENTS

SECTION 8 — RIGHT-OF-WAY

RIGHT-OF-WAY SCHEDULE

Parcel No. PITeIEE; Owner Access Date
Code
218, PE-218, TE- 18192 School District No. 1 in the City and County of 1-15-14
218 Rev. Denver and State of Colorado
TE-219 16311 | Neostar, LLC, a Colorado limited liability company 7-31-13
TE-220 16311 Rui Fen Auyeung and Shun Y. Auyeung 7-31-13
TE-221 16311 405 Federal Blvd., LLC 7-31-13
TE-222 16311 Kayla Hanh Tran 7-31-13
223, 223A, 18192 R.W. Properties, LLC 7-31-13
PE-223,
PE-223A,
TE-223
TE-224 16311 Sun H. Kim 2-14-14
225 18192 The Gail G. Gordon Marital Trust, dated 2-14-14
November 12, 2009, Gail G. Gordon and BOKF,
National Association, dba Colorado State Bank
and Trust, Co-Trustees
PE-226 18192 Lordan Properties, LLC - 70% Interest & DYNA, 8-30-13
LLC, a Colorado Limited Liability Company - 30%
Interest
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APPENDIX B

SCHEDULE OF IMPROVEMENTS TO BE DEMOLISHED

Address of Improvement

Parcel Nos. on CDOT
ROW Plans for
Underlying Ownership

Owner from Whom Underlying
Property shall be Acquired

Lobby/administration building
used as part of the Day’s Inn
Motel at 620 Federal Boulevard,
Denver CO 802040

102A, TE-102B

U.S. Motels Federal, LLC,

A 510 sf office building, four
garages used as automotive
service bays (the total size of the
building and bays is 2,407 sf)
located on 690 Federal
Boulevard, Denver CO 80204.
There are also 2 abandoned
underground storage tanks that
have been filled with concrete on
this property, however they will
remain in place and won’t be
removed.

200 Rev.

Fergs Enterprises, LLC

A garage located on 2929 West
Short Place, Denver, CO 80204

207, TE-207A

Dina Hinojos and Nancy Jacinto
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APPENDIX C

STEPS OF THE CDOT RIGHT OF WAY ACQUISITION PROCESS, ENTITY RESPONSIBLE FOR COMPLETION OF EACH STEP,
AND APPROXIMATE TIME FRAMES

Description of ROW Task

Entity
Responsible
for

Approximate
Time Frame for

Entity Responsible
for Review and

Approximate
Time Frame for
Completion of

Comments

Completion Completion of Approval of ROW Review and
of ROW ROW Task Task Approval of ROW
Task Task
Survey Contractor Variable CDOT Region 6 2-3 weeks from This is only survey of property
depending on Survey/ROW Plans submission boundary and topography
scope Unit needed for development of ROW
2-4 weeks for Plans
smaller surveys,
2-4 months for
larger surveys
Delivery of Engineering Contractor Variable CDOT Design Variable Completion of sufficient design to
Design of Improvements depending on Review Team and depending on this level is a common cause of
Requiring ROW Completed scope of improve- | CDOT Region 6 scope of improve- | delay in the ROW plans
to a Sufficient Level to ments to be ROW Manager ments designed development process
Ensure that Location, Size designed
and Shape of ROW Parcels
Will Not Change as Design is
Advanced
Preparation of ROW Plans Contractor Variable CDOT Region 6 2-3 weeks from Completion of ROW Plans is a
depending on Survey/ROW Plans submission per common cause of delay in the
scope Unit plan review ROW plans process

2-4 weeks for
small ROW Plan
sets, 2-4 months
for larger ROW
Plan sets

iteration (2 plan
review iterations
are typical)
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Description of ROW Task

Entity
Responsible
for

Approximate
Time Frame for

Entity Responsible
for Review and

Approximate
Time Frame for
Completion of

Comments

Completion Completion of Approval of ROW Review and
of ROW ROW Task Task Approval of ROW
Task Task
Appraisal and Appraisal Appraisal: 6-8 weeks per CDOT 1-2 weeks to If the estimated value of the
Review Contractor appraisal per review an acquisition is $25,000 or less, a
landowner appraisal value finding can be prepared by
Appraisal a real estate specialist and an
Review: 1-2 weeks to appraisal/appraisal review is not
CDOT review an needed. All requests for valuation
appraisal by a value finding vs. an
appraisal must be Approved by
CDOT.
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Entity Approximate
Responsible Approximate Entity Responsible Time Frame for
. for Time Frame for for Review and Completion of
DESE N @ IO 122 Completion Completion of Approval of ROW Review and COMIENE
of ROW ROW Task Task Approval of ROW
Task Task
Acquisition Negotiation Contractor 4-6 weeks for the | CDOT must review 2-4 Days to review | Contractor cannot use duress or

initial negotiation.
2 weeks for a
final offer letter.

2 weeks for a last
and final offer
letter, if given.

At least 3 months
from submission
of request for
condemnation to
completing
immediate
possession
hearing.

and Approve certain
administrative
settlements.
Contractor shall be
delegated the same
administrative
settlement authority
as the “Region” as
set forth in Section
10.2.1 of the CDOT
ROW Manual. CDOT
Region 6 shall be
delegated the same
administrative
settlement authority
as “Central Office” as
set forth in Section
10.2.2 of the CDOT
ROW Manual.

and Approve
backup document-
ation of completed
acquisition
negotia-tions

coercion in acquisition
negotiations
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Entity Approximate
Responsible Approximate Entity Responsible Time Frame for
. for Time Frame for for Review and Completion of
DESE N @ IO 122 Completion Completion of Approval of ROW Review and CommeEnes
of ROW ROW Task Task Approval of ROW
Task Task
Condemnation Colorado At least three All offers to purchase must be

Attorney months to file a made in CDOT’s name, so the

General’s condemnation Attorney General’s Office is

Office petition, serve it properly authorized to represent
on the parties, set the CDOT as the condemning
and hold an authority in the condemnation
immediate proceeding,
possession
hearing.
Valuation trials
can take a year or
more from the
date of filing the
condemnation
petition.

Certification that Acquisition | Contractor CDOT Region 6

was completed in
compliance with State and
Federal Requirements

ROW Manager
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